*Previous references.*

Z. B 218-05-(1-4)

File No. 271-11

Serial Nos. 1 & 2.

1911.

(Local Boards)

*Later references.*

# GENERAL AND REVENUE SECRETARIAT.

*Serial Nos.* 1 & 2

**Part B. for** March, 1912.

SUBJECT.

Revised estimate for Rs 2,205-|- for the Musafirkhana at Talkad

1. From the Presdt, Distt Board, Mysore, no 513 dt 11.4.12: Submits for sanction a revised estimate for Rs 2,205-|- in lieu of the one previously sanctioned for Rs 1926-|- and states that the excess is due to the additional excavation work which was found necessary.

2. To Dewan, Comptl, no 8098-9 dt 2.5.12: Sanctions the estimate for Rs 2,205-|- with certain remarks.

M. V. Anandalwar

4.5.12.

G. R. S. 58

1912

G.R.S. 11] 1911-12

GENERAL AND REVENUE SECRETARIAT.

( AB )

NOTES.

File No. 271/11

FILE HEADING.

Revised Estimate for the Musafir Khana at Jalalkhi

From

The President Dt. Bd. Mlypore.

No. 573 Dated 11.4.12 Received 12.4.12

| Diary No. 592 | Enclos. | Spare Copies. | Serial No. 1 |
|---|---|---|---|

BRIEF ABSTRACT OF LETTER.

Submits for sanction a revised estimate for Rs 2205 in lieu of the one previously sanctioned for Rs 1926 and states that the excess is due to the additional Excavation work which was found necessary

NOTES AND ORDERS.

The additional excavation was executed in obedience to the orders of the Dy Comm in anticipation of Govt sanction.

2) Submitted for orders with draft

KP 92 2nd Cr 18-4-12 Mlle

19.4.12

3) Draft appd by 2nd Cr

19.4.12

4) 25/4/12

NOTES—First Sheet.

GPB—30,000—12-8-11

G. R. S. 12]

General and Revenue Secretariat. | LB File No. 271 of 191/-12

| Serial No. | |
|---|---|
| 9 | G.P. no 8098-9 dated 22 May'12 |
| 2 | President D.T.B. requested Comptr. |
| | Sanctions the estimate for |
| | Rs 2205/- with certain remarks |

NOTE--Contn. sheet.

GPB—20,000—20-1-12

W 1/14 Code 12.4.12 17/4/12 W
3

190

From K. Krishnan Esqr.
Offg. President, Dist. Board,
Anjoor Dishmp

To C. S. Balasundaram Esqr. B.A.
offg. Secy to Govt. Genl & Rev. Dept.

Dated 11.4.1912
Despatched
Received
General No. 573
No.

Enclosure No. One file

Submits for Sanction a revised estimate for Rs 2204-13-0 for Constructing a Fourth Class Magazine at Palakad

K.

Office of the President,

Mysore District,

Dated, Mysore, 11th April 12.

From

K.Krishna Iyer Esq.

Offg.President, District Board, Mysore.

To

C.S.Balasundaram Iyer Esq., B.A.,

Offg.Secretary to the Government of Mysore.

General and Revenue Departments.

Sir,

Adverting to Government Proceedings No.9509-10/ L.B.218-05-4 dated 16-6-08 sanctioning an estimate for Rs 1926/- for constructing a 4th class Musafarkhana at Talakad in the T-Narasipur Taluk, I have the honour to state that the Amildar reported in his No.495 that owing to the existence of rocky soil, the cost of foundation would be more than that provided in the sanctioned estimate. As the work had been an incomplete one since the date of sanction, it was ordered in this office [illegible] dated 2-3-09 that [illegible] done at the increased cost and sanction of Government would be obtained therefor in due course. The work was completed accordingly and a bill has now been received for the excess work done by the contractor. The subject was placed before the District Board on the 24th February last and it was resolved that the excess amount may be paid to the Contractor. I have the honour to submit herewith a revised estimate (the abstract being in duplicate) for Rs 2204-13-7 with a request that Government may be pleased to sanction it., the excess over the original estimate viz., Rs 278-13-7 being debited to the provision made under Public Works in the T-Narasipur

2

Taluk in the current year's District Fund Budget.

The entire correspondence ending with T-Narasipur Taluk Amildar's report No.214/3728 dated 25-3-12 together with an extract from the proceedings of the District Board is herewith transmitted for perusal and kind return when no longer required.

I have the honour to be,
Sir,
Your most obedient Servant,

Offg.President, District Board,
Mysore District.

9/4.

encl to L B. 271-11-1

# Proceedings of the District Board of the Mysore District passed at a meeting held at 2 p.m. on Saturday the 24-2-1912

*Ex-Officio Members.*

1. The Deputy Commissioner, Mysore District, President.
2. The Assistant Commissioner in charge of the Mysore District Treasury, Vice-President.
3. The Assistant Commissioner in charge of the Mysore Sub-Division.
4. The Assistant Commissioner in charge of the Nanjangud Sub-Division.
5. The Assistant Commissioner in charge of the French-Rocks Sub-Division.
6. The Executive Engineer, Mysore Division.
7. The District Medical Officer, Mysore District
8. The District Sanitary Officer, Mysore District.
9. The Deputy Inspector of Schools, Mysore District.

*Non-Official Members elected under clause (d) of para 8 of the Rules under the Local Boards Regulation.*

| | NAME | TALUK REPRESENTED |
|---|---|---|
| 10. | Mr. Madappa, Inamdar | Mysore. |
| 11. | Mr. H. C. Subba Rao, Shanbogue | Hunsur. |
| 12. | Mr. M. Subba Rao, Contractor | Heggaddevankote |
| 13. | Mr. Chik Mallappa, Patel | Gundlupet. |
| 14. | Mr. Siddagangappa of Ramasamudra, Land-holder | Chamrajnagar. |
| 15. | Mr. Guru Rao, Pleade. | Nanjangud. |
| 16. | Mr. Ganjam Venkataramana Setti Merchant | T. Narsipur. |
| 17. | Mr. B. Narasinga Rao, Pleader | Seringapatam. |
| 18. | Mr. Krishna Sastri, Land-holder | Krishnarajpet. |
| 19. | Mr. Gundappa, Shanbogue | Nagamangala. |
| 20. | Mr. Basaral Parameswariah, Shanbogue | Mandya |
| 21. | Mr. Dowlat Hanumiah Setti Merchant | Malvalli. |
| 22. | Mr. M.G. Shamiengar, Superintendent, Industrial School, Melkote | French Rocks. |
| 23. | Mr. Devoji Rao | Yedatore. |

*Appointed under clause (e) of para 8 of the Rules*

24. Mr. C. Narasimiah, B.A., B.L., Advocate, Mysore.
25. Mr. Mir Raza Ali of Periapatam, Land-holder and Contractor, Hunsur Taluk.
26. Rev. D. F. Laurent, Catholic Priest, Ganjam, Seringapatam Taluk.
27. Mr. Amble Anniah Pandit, Land-holder, Mysore.
28. Mr. Turuvekere Basavaraj Urs, Inamdar.
29. Mr. Chenna Bore Gowda of Maddur, Land-holder, Mandya Taluk.
30. Mr. T. N. Mir Kamaludin Ali Khan, Palace Musaheb and retired Assistant Commissioner.

BPM.—29-1-11.—250.

Encl to L.B 271-11

# ABSTRACT

| Items | Per | Rate | Quantity | Amount |
|---|---|---|---|---|
| Earth work excavation for foundation | C.yds | 1 6 | 7 8 | 7 5 |
| do lower down | do | 3 - | 8 7 | 16 5 |
| Concrete filling for foundation | C.ft | 2 - | 1812 | 226 8 |
| do chargeable to Burnt-Stone in mud | do | 1 6 | 2640 | 264 8 |
| Burnt-brick in chunam basement | do | 2 6 | 973 | 152 - 6 |
| Burnt brick in clay superstructure | do | 2 - | 2089 | 261 2 - |
| Burnt brick in chunam | do | 2 6 | 463 | 72 5 6 |
| Stone Slabs dressed | Sq. ft | 5 - | 298 | 93 2 - |
| Teak wood doors battens | do | 1 - | 72 | 72 - - |
| Teak wood windows battened with iron bars | do | 1 2 - | 30 | 33 12 - |
| Teak wood wrought and fixed up | C.ft | 3 - | 95 73 | 287 3 - |
| Roofing with Mangalore tiles &c | Sq/Rft | 20 - | 17 81 | 356 3 2 |
| Ridge tiles Set in mortar | Sq ft | - 4 - | 149 | 37 4 |
| Ventilating tiles | no | - 1 - | 28 | 28 - - |
| Plastering with chunam | Square | 2 8 - | 40 2 | 100 10 9 |
| White washing | do | - 4 - | 40 2 | 10 1 - |
| Flooring with Concrete & Smoothing | C.ft. | 2 6 | 175 | 27 5 6 |
| do with Gravel | C.yds | 8 - | 10 | 5 - - |
| Coping with burnt brick in chunam | R ft | 2 6 | 6 | 15 |
| Gate complete (9½' × 5') | no | 50 - - | 1 | 50 - - |
| Chocolate painting | Square | 3 8 - | 2-66 | 9 4 11 |
| Earth filling in basement | C.yds | - 1 - | 45 | 2 13 |
| Cisterns in brick in chunam | no | 1 - - | 2 | 2 - - |
| Iron hinges to Gate | do | 2 8 - | 4 | 10 - |
| Earth work excavation done in the old site near Police Station and rejected by the Dy Commissioner's order | C.yds | 1 6 | 83⅔ | 7 13 6 |
| Levelling and forming the excess earth | do | 1 - | 118 | 7 6 - |
| Zinc gutters for valleys | R.ft | 4 - | 46 | 11 8 - |
| Compensation for the site acquired | - | - - | - | 82 9 9 |
| Total | | | | 2218 1 7 |
| Deduct excess paid for bricks in materials | C.ft. | 1 - | 212 | 13 4 - |
| Grand Total | | | Rs | 2204-13 7 |
| Amount Sanctioned as per G.O. 9509-10 dated 16 3 06 R.B. 218-05-4 | | | Rs | 1926 - - |
| The excess amount to be Sanctioned | | | Rs | 278 13 7 |

Rupees two hundred and Seventy eight, annas thirteen & pies Seven only

(80) B. Sethadriengar
23-3-12
Sanitary Inspector

(80) S. Venkataramana Shastri
Amildar

GPB—2,410—31-10-11

Copy

10-4-1912

Ex. Offg Deputy Commissioner
Nuzvid District.

G.R.S. 28 ]

File No. 11

Serial No. 2

*Diary No. of letter replied to* 5912

*Proceedings of the Government of His Highness the Maharaja of Mysore.*

GENERAL AND REVENUE SECRETARIAT.

READ—

Letters G.O. No. 9509-10 XB 218-05-1

, *the* 19 dated 16th June 1906 sanctioning

Date of issue 5.12

An estimate for Rs 1726 for

Constructing a fourth class

Signed by

Munsafkhana at Dalakad in the

ORDER THEREON—No.

T. Narasipur Tal

2) Letter no. 573 dated the 7th April 1912

submitting for sanction a

revised estimate for Rs 2205

for the work in question and

stating that the excess is due to

*over.*

SUBJECT.

cost in
the additional excavation
for foundation, which was found the incurring of
to be necessary during the execution of the work.

Order thereon dtd 9-12-11

The revised estimate
is Sanctioned for Rs 2205,
the excess over the original
estimate being met from the
provision for B. Public works
in the current year's D.F budget

& the extra work should not
have been executed in anticipation
The revised estimate should have been sub-
2. Sanction of Government mitted and
~~for the extra work Should~~
~~have been~~ obtained, immediately
after it was found necessary that additional cost
had to be incurred,
without awaiting the completion
of the work

Illegible

for Secretary

12/4

To the President Dt. Bd Mysore
with the Sanctioned estimate & a file of Vern records
& Comptroller with a copy of
the abstract Estimate.